APPENDIX 1



HMICFRS Improvement Plan 2021/22

Updated: Q4 2022-23





During April to May 2021, His Majesty's Inspectorate of Constabulary and Fire & Rescue Service (HMICFRS) inspected Hereford & Worcester Fire and Rescue Service (HWFRS). The Service was selected as one of the first services to be inspected in round 2. This is the third inspection of HWFRS following the first inspection in July 2018 and the Covid-19 inspection during the autumn 2020.

The inspectors from HMICFRS carried out their in-depth review of our Service, focusing on how effective and efficient we are and how well we look after our people. Their report was published in December 2021, and this is **the link to the report**.

The inspection considered three main questions for this cycle of inspections:

Effectiveness – the operational service provided to the public (including prevention, protection, and response);

Efficiency - the efficiency of the service (how well it provides value for money, allocates resources to match risk, and collaborates with other emergency services);

People – how well the service looks after its people (how well it promotes its values and culture, trains its staff and ensures they have the necessary skills, ensures fairness and diversity for the workforce, and develops leadership and service capability).

The Service was found to be 'requiring improvement' when considering effectiveness, efficiency and people. The inspection report highlighted 22 Areas for Improvement (AFI) and recommended that action be taken to address them. Therefore, the Service has prepared an Improvement Plan. This Improvement Plan is owned by senior managers and is updated on a quarterly basis and published as progress is made.

This report provides an update of progress in implementing the Improvement Plan up to the end of March 2023 against the identified AFI's noted in the HMICFRS report.

HMICFRS Inspection – Improvement Plan 2021-22 Update: Q4 2022

Effectiveness – ES1		
Area for Improvement	The service should ensure that the aims and objectives of prevention, protection and response activity are clearits Community Risk Management Plan (CRMP).	arly defined in
	HWFRS Action Proposed	Target Date
Publish Core Strategies for Protect understanding.	ction, Prevention and Response linked to delivery of the CRMP, communicate across Service and develop	Complete
	ess embedded across Service linked to delivery of the Community Risk Management Plan and three Core s set up electronically to monitor progress.	Complete
	ed and a gap analysis produced and shared with the Strategic Leadership Board (SLB). Learning defined and ons for implementation into the new CRMP process for launch in 2025.	Complete
Develop an evidential based resource to risk assessment. Clearly identifying areas of risk, resource and people assets that can be utilised. Complete		
Key Performance Indicators (KPI) identified and agreed specifically linked to delivery of the CRMP and Core Strategy. An approach to be mapped out to identify trends and exception reporting.		Complete
Strategic lead	Assistant Chief Officer / Director of Prevention	

Effectiveness – ES2		
Area for Improvement	The service should ensure its firefighters have good access to relevant and up-to-date temporary risk information	n.
	HWFRS Action Proposed	Target Date
A risk management system	procurement process to be initiated.	Complete
Data cleanse of data in prep	aration for transfer to a new system to be commenced.	Q2 2023/24
Upon procurement of a new system, a comprehensive training and communication programme to support embedding of a new system to commence. Q2 202		Q2 2023/24
Explore development of an i	nternal and external audit process of the information held within the Service.	Q2 2023/24
Strategic lead	Assistant Director: Protection	

Effectiveness – ES3			
Area for Improvement	The service should evaluate its prevention work so that it understands what works.		
	HWFRS Action Proposed		
There will be a process to e	nsure targeting of prevention activity meets the needs of the community.	Complete	
A clear reporting framework	on the performance and evaluation of prevention activity will be developed.	Complete	
A quality assurance process	A quality assurance process for Home Fire Safety Visits will be agreed. Complete		
Investigate a body to conduct	ct a peer review or external assessment of delivery against the prevention Cause of Concern Action Plan.	Complete	
The University of Worcester recommendations mapped of	Evaluation of Safe and Well Visit Report will be reviewed and suggested improvements to delivery / out into an action plan.	Complete	
Working with the Corporate Communications department develop and publish a Prevention Communications Plan and introduce a process to evaluate the effectiveness of the campaigns to ensure continuous improvement.			
The Service will undertake an annual process to evaluate the effectiveness of prevention activity utilising available appropriate methodologies.		Q1 2023/24	
Strategic lead	Assistant Chief Officer / Director of Prevention		

Effectiveness – ES4		
Area for Improvement	The service should ensure that it has an effective quality assurance process in place, so that staff carry out audits t appropriate standard.	o an
	HWFRS Action Proposed	Target Date
Deufermon and annual colonists	•	_
	employees in the Technical Fire Safety team of the Protection Department are being booked in and a peer review quality assurance to be scheduled aligned with these dates.	Complete
Technical Fire Safety quality	assurance proforma finalised.	Complete
Agree an external peer revie	w schedule with neighbouring Services in order to quality assure processes.	Complete
Experian data being merged equitably.	with Community Fire Risk Management Information System (CFRMIS) data to ensure Protection Services applied	Complete
Conduct external peer review	w quality assurance process, and consider recommendations.	Q1 2023/24
Strategic lead	Assistant Director: Protection	

Effectiveness – ES5		
Area for Improvement	The service should assure itself that its use of enforcement powers prioritises the highest risks and includes proporto reduce the risk.	ortionate activity
	HWFRS Action Proposed	Target Date
HWFRS to ensure its risk-ba	sed inspection programme prioritises the premises at the highest risk.	Complete
Fully complete alignment to t	the NFCC competency framework for Fire Safety Regulators.	Q1 2023/24
Arrange specialist legal train	ing for L4 Diploma staff (to include prosecution case studies)	Complete
Finalise prosecution support longer pursuing this agreement	agreement with Shropshire Fire and Rescue Service and Telford and Wrekin Council legal services (We are no ent)	Complete
Strategic lead	Assistant Director: Protection	

Effectiveness – ES6		
Area for Improvement	The service should ensure it effectively addresses the burden of false alarms.	
	HWFRS Action Proposed	Target Date
Commence a review of how we respond to unwanted fire signals.		Completed
Strategic lead	Assistant Director: Protection	1

Effectiveness – ES7	
Area for Improvement The service should ensure its Response Strategy provides the most appropriate response Risk Management Plan (CRMP).	e for the public in line with its Community
HWFRS Action Proposed	Target Date
Response Strategy linked to the risks in the CRMP published.	Complete
Response annual and three-year Business Plan (linked to delivery of the Response Strategy) finalised.	Complete
Special appliances review report and evaluation finalised.	Complete
Commence the process to identify an external agency to provide risk data mapping.	Q4 2023/24
Review the previously used Fire Cover research methodology, ensuring it is adaptive enough to meet new and emerging	ng risks. Q1 2023/24
Prepare a report on the review of Water First Responders capability across the Service (Response)	Complete
Strategic lead	

Area for Improvement The service should ensure it has an effective system for staff to use learning and debriefs to improve operational response and incident command.

	HWFRS Action Proposed	Target Date
Compare the number and types of incident areas to improve organisational learning at	ts requiring a debrief against returns for the last 12 months and identify potential themes and target nd adoption of debriefing.	Complete
Identify replacement AIM & Debrief system	n options.	Complete
Review current practises and procedures f	or the triggering of and submitting debriefs.	Complete
Develop a communication proforma to impadoption.	rove organisational awareness of the Debrief process and its outcomes to improve organisational	Q1 2023/24
Develop robust sharing mechanisms to en	sure learning is shared to multi agency and regional partners incorporating JOL & NOL systems.	Complete
Review current policy and identify potentia	I options to improve on scene Active Incident Monitoring (AIM) & Debrief processes.	Complete
Implement new AIM & Debrief systems		Q1 2023/24
Implement an update monitoring process to improve on scene monitoring.		Q1 2023/24
Introduce an assurance process to assure the adoption and use of the AIM & Debrief systems and processes.		Q2 2023/24
Publish a Debrief report service wide on a quarterly basis		Q2 2023/24
Strategic lead	Assistant Director: Protection	_1

Effectiveness – ES9		
Area for Improvement	The service should ensure it understands what it needs to do to adopt national operational guidance, including learning, and put in place a plan to do so.	joint and national
	HWFRS Action Proposed	Target Date
Enrol Digital Training Project	t Team	Complete
Integrate new Learning Man	agement System (LMS)	Q2 2023/24
Integrate the National Operational Guidance's Service Integration Tool (SIT) (This project has been cancelled by the National Fire Chiefs Council due to external software issues)		
Develop eLearning suite referenced to National Operational Learning (NOG) Q3		Q3 2024/25
Strategic lead	Assistant Director: Protection	

Effectiveness – ES10		
Area for Improvement	The service should ensure it is well-prepared to form part of a multi-agency response to a terrorist incident, and for responding are understood by all staff and are well tested.	d its procedures
	HWFRS Action Proposed	Target Date
Terrorist Attacks (MTA) incider	responsibilities of FRS' and specifically non-specialist responders when attending potential Marauding nts. To include overview of statutory responsibilities the impact of the Commonwealth Games on regional NILO working.	Complete
Review of Pre-Determined Atte	endances (PDA's) for MTAs and other like incidents	Complete
National Inter-Agency Liaison	Officer (NILO) Cadre to deliver presentation to all operational staff including Fire Control and Officer Groups	Complete
As part of Regional Group establish exercising programme with other Fire & Rescue Services' and responding agencies (Police/Ambulance)		Complete
Test knowledge and understar	nding through District exercising and assurance programme	Q2 2023/24
Strategic lead	Assistant Director: Response	1

Efficiency- EY1		
Area for Improvement	The service needs to show a clear rationale for the resources allocated between prevention, protection, and response activities. This should reflect, and be consistent with, the risk and priorities set out in its CRMP.	
	HWFRS Action Proposed	Target Date
Identify good/outstanding practice and conduct a gap	analysis	Complete
Identify how we currently allocate resources to Preven	tion, Protection and Response	Complete
Apply the outcomes as part of the upcoming Risk Rev	iew Project	Q1 2023/24
Identify organisational leads/key stakeholders for workforce resources across the three core strategies.		Complete
Conduct a supply analysis to understand current workforce headcount, skills and budget.		Complete
Conduct a demand analysis to project resources need	ed (headcount, skills, budget).	Complete
Strategic lead Finance Director and Assistant Chief Officer / Director of Prevention		

Efficiency- EY2		
Area for Improvement	The service should ensure there is a testing programme for its business continuity plans, part	ticularly in high-risk areas of service.
	HWFRS Action Proposed	Target Date
Testing of fall-back arrange	ments for Fire Control involving all watches.	Complete
Incorporate business continuity questions into the station assurance process for 2022/23.		Complete
Develop an exercise program for station and department fall-back plans.		Complete
Strategic lead	Assistant Director: Protection	
Strategic lead	Assistant Director. I Tolection	

Efficiency- EY3			
Area for Improvement	The service should ensure it effectively monitors, reviews and evaluates the benefits and outcomes of any fut	ure collaboration.	
	HWFRS Action Proposed	Target Date	
Work with National Fire Chie	efs Council (NFCC) implementation officer to investigate what national good practice looks like. Ongoing.	Complete	
Review and define collabora	Review and define collaboration with other Fire & Rescue Services' and other emergency services		
Evaluate benefits of Fire Co	ntrol Project – to procure a system	Complete	
Establish a process within a	reas of business planning to ensure collaboration is a key factor in planning and projects	Q1 2023/24	
Establish an evaluation process/tool for reviewing the effectiveness of collaboration on business planning, programmes and projects.		Q1 2023/24	
Strategic lead	Assistant Director: Prevention		

Efficiency- EY4		
Area for Improvement	The service should ensure that its fleet and estate strategies are regularly reviewed and evaluated to maximise potential efficiencies.	
		Target Date
	HWFRS Action Proposed	
Provide draft / re-format exis	Provide draft / re-format existing Fleet Strategy to new format, and seek approval of SLB / P&R to publish. Q1 2023/2	
Provide updated draft / re-format of existing Property Strategy dated 2018-23, and seek approval of SLB / P&R to publish Q1 2023/		Q1 2023/24
Strategic lead	Assistant Director: Assets	

People – P1		
Area for Improvement	The service should assure itself that senior managers are visible and demonstrate service values the behaviours.	nrough their
	HWFRS Action Proposed	Target Date
Strategic Leadership Board visits fo	or the year have been programmed with every watch and department	Complete
The Service will commission an eximprovement.	ternal organisation to undertake a review of internal communications and provide recommendations for	Complete
Whole leadership meetings schedu	uled for the year every quarter.	Complete
The Service will commission a service values.	vice wide inclusion training programme to further embed understanding of inclusion as a core element linked	Complete
The Service will carry out a full staf	ff survey and review the feedback received and implement changes as required.	Complete
The Service will fully implement the FRS Core Code of Ethics (CCoE).		Complete
The Service will develop a more re	gular method of surveying staff opinion and gathering feedback.	Complete
Strategic lead	Assistant Chief Officer / Director of Prevention	

People – P2		
Area for Improvement	The service should monitor secondary contracts to make sure working hours are not exceeded.	
	HWFRS Action Proposed	Target Date
Review Appraisal template to	o include discussion prompt on secondary contracts and/or additional roles within the Service.	Complete
Establish a process to monit	or compliance with the Secondary Employment policy.	Q1 2023/24
Establish a method to monito excessive.	or total working hours of those with secondary contracts and/or additional roles, to highlight when working hours are	Q1 2023/24
Strategic lead	Assistant Chief Officer / Director of Prevention	

People – P3		
Area for Improvement	The service should make sure it has a robust system in place to update and review its operational incident (analytical) risk assessments.	
	HWFRS Action Proposed	Target Date
Review current guidance for	the completion of Analytical Risk Assessments (ARA).	Complete
Review training levels and p	rovided training to crews to carry out ARA and the associated reviews.	Q1 2023/24
Develop and introduce an assurance process to assure the completion of ARA's.		Q2 2023/24
Strategic lead	Assistant Director: Protection	

People – P4		
Area for Improvement	The service should ensure itself that records for risk critical competencies, such as breath incident command are accurate and up to date.	ning apparatus, driving fire engines and
	HWFRS Action Proposed	Target Date
Complete audit of assura	ance processes.	Q1 2023/24
Review fire control trainir	ng to ensure recording of training is up to date.	Q1 2023/24
Integrate a new learning	management system to improve recording and monitoring of skills.	Q2 2023/24
Strategic lead	Assistant Director: Protection	<u> </u>

People – P5			
Area for Improvement	The service should ensure its workforce plan takes full account of the necessary skills and capabilities to Risk Management Plan.	carry out the Community	
	HWFRS Action Proposed	Target Date	
Develop and publish a Work	force Planning Policy.	Complete	
Review and evaluate workfo	Review and evaluate workforce planning process to strengthen links with business planning cycle. Q1 202		
Develop Workforce Planning Toolkit for managers to support workforce planning at a departmental level.		Q2 2023/24	
Strategic lead	Assistant Chief Officer / Director of Prevention		

People – P6		
Area for Improvement	The service should make sure it has appropriate ways to engage with and seek feedback from all staff, including those from under-represented groups.	
	HWFRS Action Proposed	Target Date
Identify and review current m	nethods of engagement with staff (Refer to P1 actions).	Complete
Ensure staff survey collates equality data to inform which groups are engaging and identify the best methods to do this in the future.		Complete
Strategic lead	Assistant Chief Officer / Director of Prevention	

People – P7		
Area for Improvement	The service should improve all staff understanding and application of the appraisal review proce	ess.
	HWFRS Action Proposed	Target Date
Review current appraisal pro	ocess (link with Training).	Complete
Establish completion rate rep	Establish completion rate reporting mechanism to monitor appraisal completion rates.	
Implement identified amendments to appraisals process.		Complete
Publish refreshed appraisal toolkit for managers.		Complete
Develop appraisal training for managers.		Complete
Strategic lead	Assistant Chief Officer / Director of Prevention	

People – P8		
Area for Improvement	The service should make sure it has mechanisms in place to manage and develop talent within the organisation.	
		_
	HWFRS Action Proposed	Target Date
Establish clear links to apprai	isal process (career conversations) – links to P7.	Complete
Develop a talent managemen	nt strategy.	Q2 2023/24
Develop a framework for man	nagers to use to identify and develop high-performing staff (appraisal) in line with NFCC talent management toolkit.	Q2 2023/24
Review Promotion process.		Complete
Develop and implement temp	porary promotion toolkit for managers.	Q1 2023/24
Complete interim review of As	spiring Executive Leaders programme.	Complete
Scope out "Aspiring Leaders" programme for Middle Managers.		Complete
Strategic lead	Assistant Chief Officer / Director of Prevention	