

21. Report from the Urgent Decisions Committee.

Purpose of report

1. To inform the Authority of the proceedings of the Committee Meeting held on 12 May 2010.
-

Recommendation

The Urgent Decisions Committee recommends that The Authority note the contents of this Report.

Background

2. The Urgent Decisions Committee meeting was called to get approval for an increased tender amount for the construction of a new fire station at Pebworth so that the successful contractor could complete the building before the end of the year.

Increased tender price for the relocation and building of new fire station at Pebworth.

3. The Committee heard that the best priced tender for the relocation of Pebworth Fire Station would increase the overall cost to £780,000 which was £130,000 higher than the original estimate of £650,000. The Committee noted that if the increase was not approved until the FRA meeting scheduled for 25 June the contract would incur extra costs, which could be as much as £18,000.
4. The Committee approved the revised overall cost for the project.

Supporting Information

Background papers – Agenda and Papers for Urgent Decisions Committee Meeting on 12 May 2010.

Contact Officer

Mark Yates,
Chief Fire Officer (0845 1224454)
Email: myates@hwfire.org.uk